

Traut Parent Friendly Site Readiness Timeline 2008

April 2008	May 2008	June 2008	July 2008	August 2008	September 2008	October 2008	November 2008	December 2008
<p>GRTAC approval of draft Site Readiness Plan (SRP)</p> <p>SBMC discussion/approval of draft SRP with opportunity for community comment</p> <p>SBMC charges Curriculum Committee with math curricula analysis</p> <p>Submission of draft SRP to district</p> <p>GRTAC/SBMC members attend Kinard SBMDT meetings to provide input</p>	<p>5th grade teachers preview ECO options</p> <p>SBMC schedules October Parent Input meeting and November Kinard principal visit</p> <p>PAB initiates FAQ document and posts to web.</p> <p>May 8 – Kinard Information meeting</p>				<p>Curriculum Committee report to SBMC on math curricula analysis</p> <p>5th grade teachers release time to collaborate on any changes in delivery of math curriculum</p> <p>Communication from 5th grade teachers to parents regarding items 1 and 2 above</p> <p>Overview of SRP presented at All-School Meeting</p>	<p>Information/Input meetings with both staff and parent communities before GRTAC approval of SRP</p> <p>10/31/08 – 6th grade teachers attend Middle School Conference</p> <p>5th grade teachers attend Eco with the 6th grade class and teachers</p>	<p>Information meeting with Kinard principal to discuss Kinard SRP</p> <p>Final Site Readiness Plan presented to SBMC for review, revision, and approval with opportunity for Community Comment</p> <p>Final SRP submitted to district</p>	
<p>Ongoing discussion at TAB and staff meetings</p>					<p>GRTAC meets to revise and prepare final Site Readiness plan</p>			
<p>TAB issues meeting to inform and elicit input on preliminary plan from staff. Begin staff discussion and elicit input on room usage</p>					<ul style="list-style-type: none"> • Extra-curricular program leaders determine any changes in their program • Ongoing discussion at TAB and staff meetings regarding grade re-configuration • Technology Committee plans technology space/use of intermediate flex room/tech lab 			

Traut Parent Friendly Site Readiness Timeline 2009

January 2009	February 2009	March 2009	April 2009	May 2009	June 2009	July 2009	August 009	September 2009		
<ul style="list-style-type: none"> Extra-curricular program leaders determine any changes in their program Ongoing discussion at TAB and staff meetings regarding grade re-configuration 				<p style="text-align: center;">Structural changes necessary to change room use and necessary teacher/classroom moves made</p>				<p>Changes to extra-Curricular programs implemented</p> <p>Class size increase implemented</p> <p>Two full-day Kindergarten programs implemented</p>		
<p>Technology Committee plans technology space/use of intermediate flex room/tech lab.</p>			<p>Technology Committee report to SBMC</p> <p>New kindergarten teacher hired</p>		<p>All Day Kindergarten teachers release time to plan all day kindergarten program</p>			<p>Ongoing discussion at TAB and staff meetings regarding grade re-configuration</p>		
				<p>5th grade attend ECO</p> <p>5th/6th grade graduations (different dates)</p>						