



TIMNATH PARENT FRIENDLY SITE READINESS TIMELINE

SITE CHARGE:

- Provide a timeline for all stakeholders, internal and external
- Ensure curricular articulation and course flow for students
- Ensure effective student transitions from elementary to middle and middle to high school
- Ensure coordination of communication with all stakeholders, internal and external regarding feeder system issues
- Ensure effective communication and coordination with district personnel, particularly the assistant superintendent

Dates	Parents/Community	Staff	District Administration
January 2008		Staff Meetings	
February 2008	Gather input for plan		
March 2008	Gather input for plan		
April 2008	SIT develops and drafts plan to Assistant Supt.		DGCIC: April 30 Draft Site Plans due to Assistant Superintendents
May 2008	Parent Input Night “What Middle Schools will look like?” SIT Modification		
Summer 2008	Develop QBQ Leadership curriculum for 4 th grade students		
September 2008	Back to school night Student Leadership with 4 th and 5 th grade students		
October 2008	Parent Input Night		
November 2008			DGCIC: November 1, 2008 Site Plans due to Assistant Superintendents
December 2008			
January 2009	Parent Input Night Begin transition to middle school practices in 5 th grade		
February 2009			

March 2009	Parent Input Night	Specials teachers begin choice class trial with 5 th grade students	
April 2009			
May 2009	Parent Input Night Eco-Week for 5 th Grade 4 th Grade QBQ training RTI and PBS Transition Team Meetings		
Summer 2009	Move 6 th grade materials to Middle School		
August 2009			